
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/12/2010

ESTIMATE SUMMARY 14:56:59

CONTID: C17671         ESTIMATE NO: 0003 PROG 2005

PCN: 17671-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70, WEST IDAHO SPRINGS BRG R PERCENT TIME:

PROJECT NO: FBR 0703-357                  

I-70, WEST IDAHO SPRINGS BRG R

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/25/2010 DATE TIME STARTED 07/19/2010

7353 S. EAGLE STREET DATE LET 06/24/2010 DATE WORK BEGAN

 DATE AWARDED 06/30/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/19/2010 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 07/19/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,596,797.78 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,524,680.50 NON-PARTICIPATING 694,897.72

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -189,548.70

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,992.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.62

FIXED COMPLETION DATE

FIXED COMPLETION DATE

75.57%

390,132.88

694,897.72

505,349.02

495,356.83

$

$

$

$

0.00

1,206,664.90

1,206,664.90

0.00

1,206,664.90

-22,870.21

0.00

1,183,794.69

0.00

AMOUNT DUE 1,183,794.69 495,356.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 495,356.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

99.0 TIME ALLOW: 11/12/2010 ??:??:??

ORIG TIME ALLOW: 11/12/2010 ??:??:??
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PCN: 17671-BID    ESTIMATE RUN 11/12/2010

PROJECT: FBR 0703-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *TREE TRIMMING 0.000

4.000

202-00008  
 

15.000

HOUR

110.00000 440.004.000

440.00

0010 *REMOVAL OF DELINEATOR 17.000

0.000

202-00090  
 

17.000

EACH

53.00000 901.0017.000

0.00

0015 REMOVAL OF SIDEWALK 52.200

0.000

202-00200  
 

195.000

SY  

9.00000 469.8052.200

0.00

0020 REMOVAL OF CURB AND GUTTER 478.000

0.000

202-00203  
 

478.000

LF  

3.40000 1,625.20478.000

0.00

0025 REMOVAL OF ASPHALT MAT 63.300

0.000

202-00220  
 

63.300

SY  

27.00000 1,709.1063.300

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 154.000

0.000

202-00240  
 

179.000

SY  

9.00000 1,386.00154.000

0.00

0035 *REMOVAL OF GROUND SIGN 4.000

0.000

202-00810  
 

4.000

EACH

80.00000 320.004.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 405.000

0.000

202-01130  
 

425.000

LF  

2.70000 1,093.50405.000

0.00

0045 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

2.000

EACH

120.00000 0.000.000

0.00

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 664.000

0.000

203-00060  
 

843.000

CY  

38.00000 25,232.00664.000

0.00

0055 BLADING 10.000

0.000

203-01500  
 

10.000

HOUR

120.00000 1,200.0010.000

0.00
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PCN: 17671-BID    ESTIMATE RUN 11/12/2010

PROJECT: FBR 0703-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DOZING 0.000

0.000

203-01550  
 

20.000

HOUR

140.00000 0.000.000

0.00

0065 *POTHOLING 6.500

0.000

203-01597  
 

15.000

HOUR

140.00000 910.006.500

0.00

0070 *EROSION LOG (12 INCH) 590.000

301.000

208-00002  
 

891.000

LF  

3.60000 3,207.60891.000

1,083.60

0075 *GRAVEL BAG 88.000

0.000

208-00034  
 

150.000

LF  

6.50000 572.0088.000

0.00

0080 CONCRETE WASHOUT STRUCTURE 0.000

1.000

208-00045  
 

2.000

EACH

720.00000 720.001.000

720.00

0085 STABILIZED CONSTRUCTION ENTRANCE 1.000

0.000

208-00070  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0090 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 2.000

0.000

208-00103  
 

50.000

HOUR

37.00000 74.002.000

0.00

0095 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

20.000

HOUR

93.00000 0.000.000

0.00

0100 *RESET PIPE HANDRAILING 27.900

0.000

210-00427  
 

70.000

LF  

7.50000 209.2527.900

0.00

0105 *RESET GROUND SIGN 7.000

0.000

210-00810  
 

7.000

EACH

80.00000 560.007.000

0.00

0110 *RESET GUARDRAIL TYPE 3 (DOUBLE) 40.000

0.000

210-01136  
 

100.000

LF  

14.00000 560.0040.000

0.00
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PCN: 17671-BID    ESTIMATE RUN 11/12/2010

PROJECT: FBR 0703-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 0.300

0.000

212-00006  
 

0.500

ACRE

1,200.00000 360.000.300

0.00

0120 *SOIL CONDITIONING 0.300

0.000

212-00032  
 

0.500

ACRE

2,500.00000 750.000.300

0.00

0125 *MULCHING (WEED FREE HAY) 0.300

0.000

213-00002  
 

0.500

ACRE

1,000.00000 300.000.300

0.00

0130 *MULCH TACKIFIER 60.000

0.000

213-00061  
 

100.000

LB  

4.10000 246.0060.000

0.00

0135 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

90.000

SY  

2.90000 0.000.000

0.00

0140 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.700

0.000

250-00010  
 

1.000

L S 

2,000.00000 1,400.000.700

0.00

0145 *HEALTH AND SAFETY OFFICER 11.000

0.000

250-00110  
 

11.000

HOUR

110.00000 1,210.0011.000

0.00

0150 *MATERIAL SAMPLING AND DELIVERY 5.000

0.000

250-00120  
 

5.000

EACH

98.00000 490.005.000

0.00

0155 *SOLID WASTE DISPOSAL 1.000

0.000

250-00210  
 

1.000

CY  

800.00000 800.001.000

0.00

0160 *HAZARDOUS WASTE DISPOSAL 1.000

0.000

250-00220  
 

1.000

CY  

1,000.00000 1,000.001.000

0.00

0165 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 75.740

0.000

403-00720  
 

150.000

TON 

120.00000 9,088.8075.740

0.00
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PCN: 17671-BID    ESTIMATE RUN 11/12/2010

PROJECT: FBR 0703-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 821.180

0.000

403-34751  
 

1,226.000

TON 

77.00000 63,230.86821.180

0.00

0175 *EMULSIFIED ASPHALT (SLOW-SETTING) 154.000

0.000

411-10255  
 

250.000

GAL 

4.30000 662.20154.000

0.00

0180 INLET TYPE D (SPECIAL) 0.000

0.000

604-00550  
 

1.000

EACH

4,800.00000 0.000.000

0.00

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 275.000

0.000

606-00301  
 

500.000

LF  

16.00000 4,400.00275.000

0.00

0190 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

700.00000 0.000.000

0.00

0195 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,100.00000 0.000.000

0.00

0200 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

2.000

EACH

1,400.00000 0.000.000

0.00

0205 FENCE (TEMPORARY) 237.000

0.000

607-11580  
 

500.000

LF  

3.00000 711.00237.000

0.00

0210 *CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

175.000

SY  

49.00000 0.000.000

0.00

0215 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

8.000

SY  

98.00000 0.000.000

0.00

0220 *CURB AND GUTTER TYPE 2 (SECTION I-B) 207.000

0.000

609-21010  
 

230.000

LF  

11.00000 2,277.00207.000

0.00
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PCN: 17671-BID    ESTIMATE RUN 11/12/2010

PROJECT: FBR 0703-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CURB AND GUTTER TYPE 2 (SECTION II-B) 216.000

0.000

609-21020  
 

230.000

LF  

12.00000 2,592.00216.000

0.00

0230 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

8.000

EACH

46.00000 0.000.000

0.00

0235 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

1.000

EACH

46.00000 0.000.000

0.00

0240 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

3.000

EACH

46.00000 0.000.000

0.00

0245 *SIGN PANEL (CLASS I) 6.000

0.000

614-00011  
 

40.000

SF  

20.00000 120.006.000

0.00

0250 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

36.000

SF  

24.00000 0.000.000

0.00

0255 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 0.000

0.000

614-01512  
 

10.000

LF  

18.00000 0.000.000

0.00

0260 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 2.000

0.000

614-01522  
 

2.000

EACH

51.00000 102.002.000

0.00

0265 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 10.000

0.000

614-01575  
 

58.000

LF  

18.00000 180.0010.000

0.00

0270 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 5.000

0.000

614-01578  
 

8.000

EACH

250.00000 1,250.005.000

0.00

0275 CONNECT TO EXISTING WATERLINE 0.000

0.000

619-00007  
 

2.000

EACH

2,700.00000 0.000.000

0.00
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PCN: 17671-BID    ESTIMATE RUN 11/12/2010

PROJECT: FBR 0703-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *6 INCH DUCTILE IRON PIPE 0.000

0.000

619-06060  
 

30.000

LF  

400.00000 0.000.000

0.00

0285 *TEMPORARY WATER LINE 334.000

0.000

619-10000  
 

337.000

LF  

130.00000 43,420.00334.000

0.00

0290 *6 INCH WELDED STEEL PIPE 0.000

0.000

619-10060  
 

168.000

LF  

400.00000 0.000.000

0.00

0295 1 INCH AIR AND VACUUM VALVE 0.000

0.000

619-71508  
 

1.000

EACH

2,100.00000 0.000.000

0.00

0300 2 INCH BLOW OFF 2.000

0.000

619-73016  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0305 6 INCH GATE VALVE 1.000

0.000

619-75048  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0310 DETOUR DRAINAGE PIPE (CLASS 0) 1.000

0.000

624-20301  
 

1.000

L S 

42,600.00000 42,600.001.000

0.00

0315 24 INCH DRAINAGE PIPE (CLASS 2) 0.000

0.000

624-22024  
 

40.000

LF  

120.00000 0.000.000

0.00

0320 CONSTRUCTION SURVEYING 0.670

0.210

625-00000  
 

1.000

L S 

14,800.00000 13,024.000.880

3,108.00

0325 *MOBILIZATION 0.550

0.366

626-00000  
 

1.000

L S 

150,000.00000 137,400.000.916

54,900.00

0330 PUBLIC INFORMATION SERVICES 0.450

0.250

626-01000  
 

1.000

L S 

2,500.00000 1,750.000.700

625.00
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PCN: 17671-BID    ESTIMATE RUN 11/12/2010

PROJECT: FBR 0703-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

10.000

GAL 

82.00000 0.000.000

0.00

0340 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 9.000

0.000

627-00012  
 

10.000

GAL 

51.00000 459.009.000

0.00

0345 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

28.000

SF  

15.00000 0.000.000

0.00

0350 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

188.000

SF  

11.00000 0.000.000

0.00

0355 *FLAGGING 122.500

122.500

630-00000  
 

500.000

HOUR

22.00000 5,390.00245.000

2,695.00

0360 *TRAFFIC CONTROL INSPECTION 29.000

12.000

630-00007  
 

41.000

DAY 

66.00000 2,706.0041.000

792.00

0365 *TRAFFIC CONTROL MANAGEMENT 20.000

18.000

630-00012  
 

43.000

DAY 

460.00000 17,480.0038.000

8,280.00

0370 *FLASHING BEACON (SOLAR) 1.000

0.800

630-80002  
 

2.000

EACH

510.00000 918.001.800

408.00

0375 *BARRICADE (TYPE 3 F-A) (TEMPORARY) 0.000

0.000

630-80331  
 

1.000

EACH

200.00000 0.000.000

0.00

0380 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.500

2.800

630-80335  
 

7.000

EACH

71.00000 447.306.300

198.80

0385 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

2.000

EACH

130.00000 0.000.000

0.00
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PCN: 17671-BID    ESTIMATE RUN 11/12/2010

PROJECT: FBR 0703-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.500

0.400

630-80341  
 

1.000

EACH

51.00000 45.900.900

20.40

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000

8.800

630-80342  
 

24.000

EACH

51.00000 1,009.8019.800

448.80

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.600

630-80343  
 

4.000

EACH

51.00000 183.603.600

81.60

0405 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 138.500

110.800

630-80344  
 

277.000

SF  

20.00000 4,986.00249.300

2,216.00

0410 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

2,100.00000 3,780.001.800

1,680.00

0415 *DRUM CHANNELIZING DEVICE 20.000

16.000

630-80360  
 

40.000

EACH

20.00000 720.0036.000

320.00

0420 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

96.000

EACH

51.00000 0.000.000

0.00

0425 CONCRETE BARRIER (TEMPORARY) 48.000

38.400

630-80370  
 

100.000

LF  

26.00000 2,246.4086.400

998.40

0430 *TRAFFIC CONE 7.500

6.000

630-80380  
 

50.000

EACH

5.00000 67.5013.500

30.00

0435 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17671-BID    ESTIMATE RUN 11/12/2010

PROJECT: FBR 0703-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

5,400.000

F A 

1.00000 0.000.000

0.00

0450 F/A FUEL COST ADJUSTMENT 98.000

0.000

700-70016  
 

500.000

F A 

1.00000 98.0098.000

0.00

0455 F/A ASPHALT CEMENT COST ADJUSTMENT 1,258.270

0.000

700-70019  
 

10,000.000

F A 

1.00000 1,258.271,258.270

0.00

0460 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

600.000

HOUR

1.00000 0.000.000

0.00

0465 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0470 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0480 F/A DISPUTE REVIEW BOARD 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0485 F/A FISH HABITAT 0.000

429.340

700-70034  
 

5,000.000

F A 

1.00000 429.34429.340

429.34

0490 F/A TRANSPORT OF WASTE 0.000

0.000

700-70035  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0495 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00



CONTID: C17671         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 17671-BID    ESTIMATE RUN 11/12/2010

PROJECT: FBR 0703-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 ADDED ITEM (LUMP SUM)/ RELOCATE ELECTRIC SERVICE 
PEDESTAL / CO 002 / MCR LINE 01

0.000

1.000

900-00014  
 

1.000

L S 

2,150.20000 2,150.201.000

2,150.20

CAT 421,528.6281,625.14732,130.60CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-14-AZ 

0500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.950

0.050

202-00495  
 

1.000

L S 

95,000.00000 95,000.001.000

4,750.00

0505 STRUCTURE EXCAVATION 144.000

0.000

206-00000  
 

144.000

CY  

42.00000 6,048.00144.000

0.00

0510 STRUCTURE BACKFILL (FLOW-FILL) 0.000

144.000

206-00065  
 

144.000

CY  

140.00000 20,160.00144.000

20,160.00

0515 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

33.000

CY  

88.00000 0.000.000

0.00

0520 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

45.000

CY  

75.00000 0.000.000

0.00

0525 SHORING 0.000

1.000

206-01750  
 

1.000

L S 

50,000.00000 50,000.001.000

50,000.00

0530 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

91.000

TON 

77.00000 0.000.000

0.00

0535 *DRILLING HOLE TO FACILITATE PILE DRIVING 0.000

0.000

502-00100  
 

0.000

LF  

45.00000 0.000.000

0.00

0540 PILE TIP 11.000

11.000

502-00460  
 

22.000

EACH

130.00000 2,860.0022.000

1,430.00
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PCN: 17671-BID    ESTIMATE RUN 11/12/2010

PROJECT: FBR 0703-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:59

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-14-AZ 

0545 STEEL PILING (HP 14X117) 544.100

393.200

502-14117  
 

1,078.000

LF  

77.00000 72,172.10937.300

30,276.40

0550 RIPRAP (18 INCH) 0.000

488.000

506-00218  
 

488.000

CY  

50.00000 24,400.00488.000

24,400.00

0555 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

559.000

SY  

13.00000 0.000.000

0.00

0560 *CONCRETE SEALER 0.000

0.000

515-00400  
 

456.000

SY  

6.50000 0.000.000

0.00

0565 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

155.000

601-03041  
 

155.000

CY  

890.00000 137,950.00155.000

137,950.00

0570 *PRECAST WALL SEGMENT (ABUTMENT) 0.000

2.000

601-21000  
 

2.000

EACH

20,000.00000 40,000.002.000

40,000.00

0575 *PRECAST WALL SEGMENT (WING WALL) 0.000

4.000

601-21000  
 

4.000

EACH

5,000.00000 20,000.004.000

20,000.00

0580 *REINFORCING STEEL (EPOXY COATED) 0.000

26,970.900

602-00020  
 

26,970.900

LB  

0.75000 20,228.1826,970.900

20,228.18

0585 *BRIDGE RAIL TYPE 10M (SPECIAL) 0.000

58.000

606-11032  
 

290.000

LF  

190.00000 11,020.0058.000

11,020.00

0590 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

470.000

613-01200  
 

580.000

LF  

10.00000 4,700.00470.000

4,700.00

0595 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 0.000

4,686.000

618-01994  
 

4,686.000

SF  

53.00000 248,358.004,686.000

248,358.00
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PCN: 17671-BID    ESTIMATE RUN

PROJECT: FBR 0703-357                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-14-AZ 

0595 MATERIAL ALLOWANCE GIRDERS (10 PIECES) 4,686.000

-4,686.000SF  

40.45000 0.000.000

-189,548.70

CAT 752,896.28423,723.88832,427.18CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,400.00000 20,400.001.000

0.00

0605 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,400.00000 11,400.001.000

0.00

0610 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

440.00000 440.001.000

0.00

CAT 32,240.000.0032,240.00CURRENT AMT0400 $ $ $

$ 1,206,664.90505,349.02$1,596,797.78$CURRENT AMTPROJECT TOTAL


